DRAFT

EPA/NYSDEC/MWD/BWD/SFWD December 16, 2014 Meeting

Attendees:

Robert Schick, DEC-Director, DER

Michael Ryan, DEC-Deputy Director, DER

Jim Harrington, DEC-Director, Remedial Bureau A-DER
Stan Carey, Superintendent, Massapequa Water District
Paul Granger, H2M (representing MWD)

Michael Boufis, Superintendent, BWD

Richard Humann, H2M (representing MWD)

Ralph Atoria, Commissioner, SFWD

Gary Loesch, H2M (representing MWD)

George Pavlou, EPA-Deputy Regional Administrator
Catherine McCabe, EPA- Deputy Regional Administrator
John La Padula, EPA-Deputy Divison Director, ERRD
Doug Garbarini, EPA-Branch Chief, NYRB

Pete Mannino, EPA-Section Chief, WNYRS

Meeting Outcomes:

It was agreed that enhanced communications and coordination among the state, local and
federal governments participating in the meeting was necessary to ensure that parties
responsible for the contamination perform the cleanup of the groundwater in a proactive
and timely manner.

NYSDEC indicated that it would notify the Navy that the submittal of the design
workplan should not wait for additional investigations and that the workplan should
identify steps necessary to initiate remediation of the hotspot including: evaluation of use
of existing wells for extracting and treating water, locations for additional wells, and
options for disposition of treated water.

It was agreed that the agencies should seek to compel Grumman shewld-be-reguired

sign on to an agreement with NYSDEC for OU 2 in a timely manner, i.e. that the
timeframe for doing so should not be prolonged and that EPA should issue a unilateral
administrative order if Grumman is not actively seeking to sign on with DEC or if
discussions become protracted.

All parties expressed an interest in treating the groundwater plume in a manner that
would allow the systems at the water supply wells to be kept as simple as possible. In
order for this to be possible, it may be appropriate to site wells in locations that could
address the 500 ppm VOC plume just south of Hempstead Turnpike.

It was agreed that the district’s expertise could be particularly helpful in some important
elements of the remediation, such as assisting in the identification of locations for the
extraction wells and infrastructure (e.g., piping, treatment plant locations), as well options
for disposition of the large quantity of treated water expected to be generated during
remediation.
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e DEC and EPA acknowledged the districts’ concerns that technical assessments or
information they provided, if not carefully considered by the agencies, would result in

e The districts indicated that -1t wa ¢ 1t may be best to pipe the water back
to the facility, rather than find sufficient space (perhaps 2 acres) to locate a treatment
plant downgradient of the facilities. MWD indicated that they had identified smaller
properties that could potentially be used to house a small shed and extraction wells and
that they would forward this information to the other parties.

e It was agreed that the parties should schedule another meeting in mid-March and that
quarterly meetings should subsequently be scheduled that include the Navy and Northrup
Grumman. EPA will coordinate schedules for the March meeting.
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